Schedule

- FY99:

  Prepare A3 area; begin work on liquid jets, extraction upgrade, magnet systems, and rf systems.

- FY00:

  Initial beam tests in A3 line. Liquid jet test at NHMFL.

  (600 hours of AGS beamtime).

- FY01:

  Complete extraction upgrade; test of liquid jet + beam.

  (600 hours).

- FY02:

  Complete magnet and rf systems; test with 2 ns beam.

  (600 hours).

- FY03:

  Complete pion detectors; test with low intensity SEB.

  (600 hours).