The Neutrino Factory and Muon Collider Collaboration

MILESTONES

FEASIBILITY STUDY II

Due date: Baseline design parameters	**Aug. 9**
Mini-workshop on simulations (front end)	Oct.
Due date: Simulation sections reports	**Nov. 15**
Mini-workshop on technical issues and Joint Meeting of editors	Jan.
Due date: Technical sections reports	**Feb. 15**
Due date: Introduction, Conclusions, Executive Summary reports	**Mar. 15**
Overall editing and corrections	Apr. 15